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Executive Summary  
Catholic Relief Services (CRS) Somalia, in partnership with Save Somali Women and Children (SSWC), 
Social-Life and Agricultural Development (SADO), SOS Children’s Villages International (SOS), and Tulane 
University’s Disaster Resilience Leadership Academy (TU/DRLA) is implementing the Program to 
Enhance Resilience in Somalia (PROGRESS) funded by USAID (OFDA, FFP, and the Mission). The goal of 
the project is to increase resilience to recurrent shocks for approximately 16,000 Somali households 
(approximately 96,000 individual beneficiaries) in target communities in Afgooye district of Lower 
Shabelle region, Baidoa district of Bay region, and Belet-Hawa district of Gedo region, in southern 
Somalia. 

This report provides a summary of the significant achievements made by CRS/partners in the 
implementation of PROGRESS activities among the 24 communities in Baidoa, Belet-Hawa, and Afgooye.  

During the reporting period (October 2014-September 2015), implementation of the activities focused 
on improving acceptance of the Community Managed Disaster Risk Reduction (CMDRR) concept by 
communities, and cultivating a broader understanding of resilience building. This was achieved through 
forming and training Resilience Committees (RCs) on resilience leadership, disaster risk assessment, and 
development of CMDRR plans. 

Dissemination of key social and behavior change messages to increase the target communities 
knowledge on women’s nutrition during pregnancy and lactation, optimal IYCF (breastfeeding and 
complementary feeding), nutritional care of sick and malnourished children (including zinc, vitamin A), 
and the control of anemia, vitamin A and iodine deficiencies has reached considerable population in the 
twenty four (24)  communities. The disseminations of the key ENA messages led to the formation of 
Mother to Mother support groups and establishment of vegetable gardens. 

PROGRESS developed guidelines for implementation of innovation grants to fund prioritized activities 
with the CMDRR plans. The implementation of prioritized activities in the CMDRR plans has commenced 
in the three districts. Nine communities have started developing proposals to solicit funds to implement 
the prioritized activities.  

CRS/Tulane/Benadir University teams have collected data, are transcribing/translating transcripts of the 
focus group discussions, and will then analyze the data in order to finalize the formative assessments. 
Findings from the formative assessments will assist in identification of resilience dimensions that will 
further guide the design of a context-specific framework and culturally and locally relevant resilience 
pathways and models to optimize the project impact. 

Tulane/Benadir University has developed a Resilience Framework to guide knowledge management 
(KM) and documentation of innovative and promising practices, indigenous knowledge of climate and 
resilience, and lessons learned from program implementation. The framework will be linked with 
PROGRESS M&E plan to capture lessons learned and disseminate knowledge gained from linkages with 
other resilience actors and the project implementations.  

Qualitative Impact 
During the period under review, PROGRESS established three main offices that host staff from the 
different partners in Mogadishu, Baidoa, and Belet-Hawa. This arrangement has realized a cost-effective 
management model that avoids duplication of effort and coordinates security, project administration, 
logistics management, and enhances internal consultation among the partners. Partners have also 
concluded recruitment of all staff required to spearhead project implementation. 
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In an effort to strengthen the project key staff skills and competencies for successful implementations of 
the project activities, CRS has continued to build the implementing partner staff capacity in program 
management and technical areas. This will ensure effective implementation of the project activities 
eventually leading to the achievement of the project ultimate goal.  

Table 1 below, provides a snapshot of capacity building trainings conducted over the year. 

Table 1: Summary of project staff capacity building  

 PDRA 
Analysis 

CMDRR 
planning 

SILC 
training 

SMART 
skills Set 

Resilience 
Leadership training 

# of staff 11 11 8 7 8 

 
PROGRESS scaled-up its programming and advocacy on maternal and child heath throughout the year 
leading to the formation of functional Mother to Mother support groups, extensive community 
outreached sessions and establishment of twenty four (24) vegetable gardens across the project areas.  

As a result of the Resilience Leadership training, RCs from ten villages have reviewed their CMDRR plans 
and prioritized the project they would like to address with support from PROGRESS.  
 
PROGRESS enabled women and men, boys and girls (WMBGs) to realize their full rights, responsibilities, 
and opportunities in supporting greater resilience at the community and household levels. Formation of 
Mother to Mother support groups, equal representations of women and men in RCs committees, 
sensitizing women to participate in the trainings, PDRA and CMDRR process were some of the strategies 
put in place to ensure equal participation in decision making, project activities implementation, and 
benefits from the project service delivery during the period. As a result 52.88% of the beneficiaries 
reached this quarter were women.  
 
CRS/partners have maintained collaboration with other agencies implementing resilience projects in the 
targeted districts to avoid duplication and improve program quality. PROGRESS established itself and 
forged solid partnerships with an array of stakeholder including BRICs, SomReP, INGOs, local NGOs, and 
local and regional authorities in Baidoa, Belet-Hawa, and Afgooye.  

Quantitative Impact 
During the first year of PROGRESS, CRS/partners reached 16,492 community members through project 
interventions, of whom 7,630 were male and 8,862 female. Table 2, below, provides a breakdown by 
output of the 16,492. 

Table 2: Summary quantitative achievement output  

Output  Female Male  Total 

Participatory Disaster Risk Assessment and Analysis (PDRA) and 
CMDRR plans conducted in target communities 

4,855 5,406 10,261 

Female and male SILC members trained on SILC methodology 1,384 1,049 2,433 

Cases of malnutrition in target communities identified and referred 
to nutrition centers 

504 318 822 

Community members participating in nutrition sessions 1,811 465 2,276 

Innovation projects funded by the project 308 392 700 

Total direct beneficiaries  8,862 7,630 16,492 
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Year One (1) Achievements  
 
Purpose 1: Increased institutional capacity of target communities to adapt to shocks and stresses 
 
Participatory disaster risk assessment and analysis (PDRA) conducted in target communities 
During Year 1, efforts were geared toward facilitation of the target communities and RCs to identify 
common hazards and develop plans to mitigate the impact of these hazards. As a result, 24 target 
communities across the project area identified common hazards, vulnerabilities, and local capacities, 
and developed their own CMDRRs plans to mitigate the negative impacts of the identified common 
hazards. CMDRRs focus on mobilizing the community to enable them to collectively address a common 
disaster risk and to collectively pursue common disaster risk reduction measures. To operationalize the 
CMDRR plans, the 24 villages formed Resilience Committees whose roles and responsibilities are to 
spearhead the implementation of the annual CMDRR plans.  

Resilience Committees trained on Resilience Leadership  and management of EW information. 
TU/DRLA and Benadir University (BU) conducted Disaster Resilience Leadership (DRL) trainings for RCs to 
further build the capacity of the committees. A total of 90 RC members participated in the two-day 
trainings held in each of the target districts. The RC members from the ten villages that attended the 
DRL training were able to revise their CMDRR plans and prioritize key action items they would like to 
address with support from PROGRESS.  

 
Figure 2 Women participating in group work during Resilience leadership training in Baidoa 

 
Innovation projects funded by the project 
To support the prioritized activities in the CMDRR plans, nine RCs in Baidoa, Afgooye and Belet-Hawa 
submitted proposal to be considered for funding under the innovation grant component of PROGRESS. 
Currently eight communities’ proposals are under review, and one grant was awarded in Baade village in 
Baidoa through an internal stringent and transparent process guided by the CRS PROGRESS small grants 
guidelines.  
 

During the Resilience Leadership training, one 
participant from Baidoa noted, “Four people came 
to me last night and asked me about the lessons I’ve 
learned here. I told them that the lessons I learned 
were all things that have been part of our lives and 
practices; some already happen and other might 
happen if we were told and encouraged…So the plan 
is as we leave here that we keep contacting, raising 
awareness and support each other.” 
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Table 3: Summary of key achievement for Purpose 1  

District 

# of 
communities 

who conducted 
PDRAs 

# of 
communities 

who developed 
DRR plans 

# of 
communities 
who formed 

RCs 

# of RCs 
trained on 
resilience  
leadership 

# of innovation 
grants 

initiated 

Afgooye 10 10 10 30 3 

Baidoa  7 7 7 30 3 

Belet-Hawa 7 7 7 30 3 

Total  24 24 24 90 9 

 
Purpose 2:  Increased capacity of male and female members of 16,000 households to adapt to 
economic, nutrition, ecological, and social shocks 
 
Female and male SILC members trained on SILC methodology 
Savings and Internal Lending Community (SILC) is a savings-led program that CRS uses to provide 
financial services to the poor/poorest in the communities. CRS implements SILC with the broad aim of 
supporting the poor to diversify their income generating activities, increase savings and access to credit, 
especially for women, and provide households and communities in the target areas with saving skills for 
increased resilience. 

During the period, CRS/ Partners facilitated SILC trainings for the recruited 24 Field Agents (FAs) 
separately in the three locations to introduce Field Agents to SILC methodology and principles, data 
collection/reporting tools, best practices and operational procedures.  

Fourteen (14) bicycles were procured and delivered to SILC Field Agents to facilitate movements within 
the villages. Procurement of the bicycles has enabled Field Agents to improve delivery of service to the 
groups. As a result of the improved visits and mentorship, groups are now meeting more regularly and 
have increased savings.  

Cumulatively, 106 SILC groups were formed in Afgooye, Baidoa, and Belet-Hawa and 2,242 SILC 
members consisting of 1,374 female members were trained on SILC methodology. The groups are 
organized; they are keeping records as required, meeting regularly, and have made significant savings 
(more than $16,000) during the period.   

                   

SILC savings by district                                                             SILC group member per district 
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 Table 4: SILC group Savings  

SILC Groups saving  

No. of SILC groups Male  Female Total Total Saving in USD 

106 868 1,374 2,242 16,334.36 

  
Train RCs, others stakeholders, marginalized groups and women leaders on SGBV prevention, 
protection and conflict prevention/mitigation  
During the year, CRS partners trained 60 community members consisting of RCs, Community Nutrition 
Workers, and women leaders, and youth groups on sexual and gender based violence (SGBV) in Baidoa 
and Afgooye. The training participants were trained on the possible causes, consequences, and types of 
SGBV, providing effective response services such as treatment, psychosocial support, security and 
safety, reporting, and referral systems. After the training, community members conducted regular 
sensitization and awareness sessions in their respective communities, while documenting cases of SGBV.  

In addition, sixty (60) community members consisting of RCs and other stakeholders were trained on 
conflict prevention/mitigation in order to strengthen the capacity of RCs and other stakeholders in 
understanding conflict, conflict prevention, and mitigation as well as understanding causes and stages of 
conflict, steps for peacebuilding and different approaches such as conflict identification, mediation and 
negotiations in managing and resolving conflicts 

Small holder farmers and other vulnerable people especially women from the SILC groups gained 
improved knowledge on CRS five skill sets 
In Year 1, 127 individuals were trained on CRS SMART skills to build the capacity of smallholder farmers, 
RCs and FAs to work together effectively, manage their natural resources and incomes, engage in 
profitable enterprises and learn how to innovate so that they can advance towards sustainable 
agricultural production and livelihoods development. 

Community Nutrition Volunteers, SILC Groups and Resilience Committee members trained on 
Essential Nutrition Action (ENA) 
CRS’ nutrition lead partner, SOS, trained 24 communities Health and Nutrition Workers and 42 RCs in 
Baidoa, Belet-Hawa and Afgooye on Essential Nutrition Action (ENA) key messages.  

Table 5: Key achievement for nutrition component  

 Female Male Total 

Number of SILC group members trained on ENA, by sex. 929 410 1339 

Number of RC members trained on ENA by sex. 4 41 45 

Number of people attending cooking sessions, by sex. 204 118 322 

 
Community outreach sessions for 16,000 Households conducted 
For Year 1, RCs and Community Health and Nutrition Workers mobilized target communities to increase 
their awareness on ENA messages. As a result, communities formed 30 M2M support groups, cooking 
demonstrations, conducted 71 community nutrition sessions reaching approximately 2,276 community 
members, made 82 referrals to nutrition centers, and established 24 kitchen gardens in Baidoa.  

Table 6: Referrals by age categories  

Indicators  18-34 Years 35-49 Years Total 

#  pregnant mothers referred to health centers by age 63 104 167 

#  lactating mothers referred to health centers by age 34 41 75 
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Mother to mother support groups formed 
M2M support groups promote the adoption of healthy nutritional behaviors and reach more community 
members with ENA messages including exclusive breastfeeding for the first six months. The group will 
create a forum for members to share experiences, stories, and explore options to try new behavior and 
ways to overcome nutrition and health problems related to child upbringing.  

Conduct cooking demonstrations and health education 
 

PROGRESS conducted cooking demonstration in the target 
villages in Baidoa to help households with limited resources 
to make food choices that will improve their diet and 
health. The demonstrations provided hands-on learning 
activities and encourage discussions. The participatory 
cooking demonstrations conducted will aid families to plan 
and prepare nutritious meals. 

 

 

Vegetable gardens promoted 
PROGRESS promotes the establishment of kitchen vegetable gardens to promote diet diversity among 
target households and access by vulnerable women and children. During the period, 24 kitchen gardens 
were established by the target households in Afgooye and Baidoa.  

Table 7: Summary of Key achievements in Purpose 2 

District  

SILC 
FAs 

traine
d 

SILC 
groups 

SILC group 
membershi

p 
 

# of 
Individuals 
trained on 
CRS 5 skill 

sets 

# of trained 
on 

protection, 
cohesion and 

conflict 
mitigation 

#  of 
Community 

outreach 
sessions 

conducted 

M2M 
support 
groups 
formed 

# of 
vegetable 

garden 
establishe

d 

Afgooye  10 32 617 32 60 38 10 12 

Baidoa  7 40 925 64 60 41 20 12 

Belet-
Hawa 

7 34 700 31 - - - - 

Total 24 106 2242 127 120 79 30 24 

 
Purpose 3: Enhanced resilience learning of communities, implementers, USAID and others 
Conduct Resilience Contextual Analysis 
During Year 1, PROGRESS/TU DRLA and Benadir University developed a contextually-relevant Resilience 
Framework. The Disaster Resilience Framework (DRF) will serve as a mechanism for guiding PROGRESS’s 
ability to analyze the dynamics and pathways by which resilience is built at individual, household, 
community, and system levels, and to explore the dimensions of resilience, and the indicators and 
methods for assessing resilience. The DRF will be linked with the PROGRESS Monitoring, Evaluation, and 
Accountability and Learning (MEAL) system and will contribute to assessing program performance. The 
Resilience Framework is integrated with the PROGRESS knowledge management system to continuously 

 

Figure 3: Cooking demonstration in Awdinle in Baidoa 
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inform the project implementation by disseminating knowledge from expert, indigenous and 
programmatic lessons learned.   

TU/DRLA and BU developed the Formative Assessment Protocol through a series of key meetings 
involving staff and faculty from both universities, as well as resilience stakeholders in the region. The 
protocol identifies assessment goals and objectives, the Resilience Framework, research design, data 
collection tools, the approach, and the formative assessment questions.  

TU/DRLA and BU received approval from the Institutional Review Board during the period before 
moving forward with activities (for example, focus group discussions, or FGDs) in the field. However, 
they were able to conduct key informant interviews with resilience stakeholders in the region and 
expect to complete the formative assessment for the 24 target communities in fiscal year 2016.  

Monitoring, Evaluation, Accountability and Learning  
In March, 2014, USAID conducted an M&E workshop for the three Somalia APS awardees. Thereafter 
CRS/partners reviewed the theory of change, developed a log frame, and submitted its M&E plan. CRS 
has received provisional approval of the M&E submissions.  

Subsequently, CRS finalized the set-up of a comprehensive M&E system using its Simple Measurement 
of Indicators for Learning and Evidenced based Reporting (SMILER) system, a participatory approach 
bringing together all implementing partners. The SMILER incorporates finalized documents from the 
M&E workshop, designed and drafted data collection tools, data flow and management processes, and 
identification of resources and capacities needed to implement the system. The SMILER system is 
currently being pre-tested before the final rollout of tools and processes.  

During the same period, USAID and TANGO conducted a baseline survey workshop to address sampling 
and logistics issues for the three sub awardees, and to discuss what and what not to be included in the 
household and community survey questions. CRS/partners are in the process of reviewing the M&E plan 
following the deliberations of the workshop.  

Coordination and Linkages with Stakeholders 
PROGRESS established itself and forged solid partnerships with an array of stakeholders implementing 
resilience projects in Somalia. CRS representatives attend and actively contribute to the monthly 
Somalia Resilience Working Group meeting hosted by the Somalia NGO Consortium in Nairobi. 
PROGRESS leadership participated in information-sharing roundtables at the regional level and worked 
closely with local authorities and technical agencies such as Somalia Water and Land Information 
Management (SWALIM), Famine Early Warning Systems Network (FEWS NET), and Food Security and 
Nutrition Analysis Unit (FSNAU).  

Performance Monitoring  
The main mode of engagement with PROGRESS partners to monitor project progress entails discussion 
of work plans, field visits, and coordination in targeting beneficiaries as well as monthly update 
meetings. Throughout the year, the COP, the MEAL coordinator, and PROGRESS M&E officer undertook 
alternating filed visits in various district and filed project progress field reports. USAID/CRS quarterly 
review meetings to discuss achievements and challenges have been conducted during the period.  

Constraints and Critical Issues 
Despite realizing significant achievement in the formation of community structures, provision of 
technical trainings for partner staff, stakeholders, and target groups, some critical issues impacted 
project implementation. These include: delayed start of the project activities due to a lengthy approval 
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process for work plan and M&E plan, and a complex array of insecurity, necessitating perennial vigilance 
and a review of the organisational security protocol and guidelines. A number of project locations with 
the three districts remain unsafe, have illegal roadblocks, and/or are not under the control of the Somali 
Government; hence these locations were inaccessible on several occasions. CRS/PROGRESS has shared 
with USAID the dynamics and the theory of change was revised during the M&E process to reflect 
revised target communities as opposed to the initial 46 communities in the original proposal. 

The CRS Liaison Officer/Security focal person continued to attend all of the bi-weekly NGO safety 
program (NSP) meetings throughout the year and provided continual feedback to the team regarding 
the security situation in the areas of operation. 

Lessons Learned 
For CMDRR to be accepted conceptually by the target communities, a deliberate and concerted effort 
should be made to change the community mindsets and sole dependence on external support to 
address the recurrent shocks and stresses from common hazards to mindsets of self-reliance. 
Strengthening the capacity of community organizations as well as strengthening networks and linkages 
are key for achieving the CMDRR objectives.  

PROGRESS gained invaluable insight into the complexity of Early Warning Systems (EWS) training at the 
community level. This training requires cross-collaboration with various partners in diverse fields. Initial 
trainings on EWS focused on introductory information; however, subsequent trainings will be tailored to 
meet the needs of each community in partnership with SWALIM and other appropriate agencies in the 
region. 

In an effort to avoid duplication of activities by partners and to create synergy with the different 
stakeholders, the PROGRESS team has actively involved all stakeholders in project geographic locations 
in planning and implementation of PROGRESS activities. The information gathered from such 
interactions was useful during the identification of external actors for the review of the theory of change 
at the USAID lead M&E workshop.  
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Annex 1: Indicators Performance FY15 (October 2014- September 2015)  

Indicator 
number 

Sourc
e 

Indicator Target Actual 
% of Target 
Achieved 

Deviation narrative 

OP 1.4 CRS 
Average number of community members 
participating in DRR assessment and analysis by sex.   

1400 

10,261 

759% 

The number of participants in the 
CMDRR was underestimated. The 
project team believed community 
interest would be low because the 
community is accustomed to aid. 

Male Female 

5,406 4,855 

OP 1.6 CRS 
Number of RC members trained on resilience 
leadership disaggregated by sex.    

300 

90 

30% 
The training of community groups 
was delayed due to insecurity. 

Male Female 

53 37 

O1.3 CRS 
Number of RCs engaged directly on innovation grants 
and connectors projects. 

20 9 45% 
Communities took long to identify 
projects, and subsequently delayed 
proposal development.  

O1.2  CRS 
Number of communities that developed CMDRR and 
Contingency plans. 

20 24 120%  

OP 1.3  CRS Number of Resilience Committees formed. 20 24 120%  

OP 1.5  CRS Number of PDRAs conducted. 20 24 120%  

O2.1  CRS 
Percent of SILC Members regularly saving as per 
group norm, by sex.                                                                                                                 

30% 32% 106.7%  

IO2.1                                                                                                                          CRS Number of SILC groups formed.                                                                                                                                    98 106 108.2%  

IO2.2   CRS Number of SILC group members by sex. 1,960 

2,242   

Male Female 
124% 

 

868 1,374  

OP 2.1  CRS 
Number of Individual members completed SILC 
training by sex. 

1,960 

2,242 

124% 

 

Male Female  

868 1,374  

OP 2.3  FFP 
Percent of cases of acute malnutrition in children 
under 5 (6–59 months) detected who are referred for 
treatment.  

TBD 502 -  

OP 2.4. CRS TBD 745 -  
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Number of malnourished children under the age of 5 
and pregnant and lactating mothers referred to 
health centers by age and sex. 

Male 
under 5 

Female 
under 5 

 

279 223  

Pregnant 
/lactating 

243  

 OP 2.5  CRS Number of community outreach sessions conducted. 90 79 87.8%  

OP 2.6  CRS 
Number of volunteers trained on the seven Essential 
Nutrition Action 

24 24 100%  

OP 2.7  CRS 
Number of SILC group members trained on ENA, by 
sex.                                                                                                    

1,960 

1,339 

68.31% 

 

Male Female  

410 929  

OP 2.8  CRS Number of RC members trained on ENA, by sex. 30 

24 

80% 

 

Male Female  

22 2  

OP 2.11  CRS 
Number of mother to mother support groups 
formed. 

24 30 125%  

OP 2.12  CRS Number of households with vegetable garden.  24 24 100%  

OP 2.9  CRS Number of people attending cooking sessions, by sex. 400 322 80.5%  

OP 2.10  CRS 
Number of people attending health education 
sessions, by sex. 

2,400 2,276 94.8%  

OP 2.2   CRS 
Number of individual received training on Five skills 
set by sex. 

300 

127 
 

42.33% 
The training of community groups 
was delayed due to insecurity  

Male Female 

76 51 

OP 2.16 OFDA 
Number of people trained in SGBV prevention and 
conflict mitigation by sex.                                                

102 

120 

117.64% 

 

Male Female  

66 54  

SP 3.1  CRS 
Number of studies completed for learning on 
resilience. 

1 Ongoing   

OP 3.1  CRS PROGRESS resilience framework developed. 1 1 100%  

OP 3.12 CRS % of RCs who revise plans based on project learning. 24 10 41.66% 
The concept of CMDRR was relatively 
new to communities and took more 
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time than anticipated, from planning 
and prioritizing, to implementation, 
hence no much project learning to 
warrant revision of CMDRR plans. 

OP 3.7 CRS 
Number of stakeholders mapped by type (classified 
by different stakeholders).                                                                                     

35 30 85.71%  
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Annex 2: Activities achieved per community  

# Partner District Village Activities achieved Latitude Longitude  

1 CRS 
Belet-
Hawa  

Belet Amin 

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

 
3°57'21.82"
N 

 41°53'38.11"E 

2 CRS 
Belet-
Hawa  

Jiracle  

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of RCs on resilience leadership and Early Warning systems  

 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

  
3°33'38.84"
N 

 41°46'46.74"E 

3 CRS 
Belet-
Hawa  

Oda 

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

  
3°59'56.83"
N 

 41°56'33.00"E 
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 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of RCs on resilience leadership and Early Warning systems  

 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

4 CRS 
Belet-
Hawa  

Unsi 

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of RCs on resilience leadership and Early Warning systems  

 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

3°59'22.70"
N 

 41°55'49.01"E 

5 CRS 
Belet-
Hawa  

Arabo 

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

  
3°57'20.48"
N 

 41°55'43.61"E 
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6 CRS 
Belet-
Hawa  

Waradey 

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

  
3°33'38.84"
N 

 41°46'46.74"E 

7 CRS 
Belet-
Hawa  

Fuleyle  

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

3°53’47.20”
N 

 41’54.3.019”E 

8 CRS Baidoa  Bonkay  

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of RCs on resilience leadership and Early Warning systems  

3°09'12.19"
N 

 43°37'55.74"E 
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 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

 Training RCs and community leaders on conflict mitigation and 
transformation 

 Protection and Cohesion training 

 Conducting  community outreach sessions and cooking 
demonstration  

 Formation of mother to mother support group 

9 CRS Baidoa  Baadicade  

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of RCs on resilience leadership and Early Warning systems  

 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

 Training RCs and community leaders on conflict mitigation and 
transformation 

 Protection and Cohesion training 

 Conducting  community outreach sessions and cooking 
demonstration 

 Formation of mother to mother support group 

 
3°08'21.72"
N 

 43°34'52.78"E 

10 CRS Baidoa  Miidow  

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 
3°10'27.11"
N  

 43°27'58.89"E  
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 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

 Training RCs and community leaders on conflict mitigation and 
transformation 

 Protection and Cohesion training 

 Conducting  community outreach sessions and cooking 
demonstration 

 Formation of mother to mother support group 

 Establishment of vegetable gardens 

11 CRS Baidoa  Reebay  

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

 Training RCs and community leaders on conflict mitigation and 
transformation 

 Protection and Cohesion training 

 Conducting  community outreach sessions and cooking 
demonstration 

 Formation of mother to mother support group  

 
3°09'47.14"
N  

 43°34'43.92"E  



21 

 

 Establishment of vegetable gardens 

12 CRS Baidoa  Misigaale  

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of RCs on resilience leadership and Early Warning systems  

 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

 Training RCs and community leaders on conflict mitigation and 
transformation 

 Conducting  community outreach sessions and cooking 
demonstration 

 Protection and Cohesion training 

 Innovation grants  

 Formation of mother to mother support group 

 
3°10'06.40"
N 

 43°33'04.56"E 

13 CRS Baidoa Awdiindle  

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

 
3°10'14.04"
N 

 43°24'34.45"E 
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 Training RCs and community leaders on conflict mitigation and 
transformation 

 Conducting  community outreach sessions and cooking 
demonstration 

 Protection and Cohesion training 

 Protection and Cohesion training 

 Formation of mother to mother support group 

14 CRS Baidoa 
Aliyow 
Mumin  

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

 Training RCs and community leaders on conflict mitigation and 
transformation 

 Conducting  community outreach sessions and cooking 
demonstration 

 Protection and Cohesion training 

 Formation of mother to mother support group 

 Establishment of vegetable gardens 

 
2°59'04.68"
N 

 43°30'54.40"E 

15 CRS Afgooye  Marerey 

 Formation of SILC groups  

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

  2° 8'4.10"N  45° 3'29.36"E 
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 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

 Training RCs and community leaders on conflict mitigation and 
transformation 

 Protection and Cohesion training 

 Innovation grants  

 Conducting  community outreach sessions and cooking 
demonstration 

 Establishment of vegetable gardens 

16 CRS Afgooye  Caanole 

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of CNHWs and RCs on ENA 

 Training RCs and community leaders on conflict mitigation and 
transformation 

 Protection and Cohesion training 

 2° 
7'48.68"N 

 45° 2'28.76"E 

17 CRS Afgooye  Sabib 

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

02°07'46.8"
N 

 45°02'09.1"E 
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 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of CNHWs and RCs on ENA 

 Training RCs and community leaders on conflict mitigation and 
transformation 

 Protection and Cohesion training 

18 CRS Afgooye  Mordille 

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of CNHWs and RCs on ENA 

 Training RCs and community leaders on conflict mitigation and 
transformation 

 Protection and Cohesion training 

 2°07'14.9"N  45°01'52.5"E 

19 CRS Afgooye  Galawar 

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of CNHWs and RCs on ENA 

 Training RCs and community leaders on conflict mitigation and 
transformation 

 Protection and Cohesion training 

 2° 
8'47.04"N 

 45° 4'29.29"E 
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 Conducting  community outreach sessions and cooking 
demonstration 

 Establishment of vegetable gardens 

20 CRS Afgooye  Sagalaad 

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of RCs on resilience leadership and Early Warning systems  

 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

 Training RCs and community leaders on conflict mitigation and 
transformation 

 Protection and Cohesion training 

 Innovation grants  

 Conducting  community outreach sessions and cooking 
demonstration 

 Establishment of vegetable gardens 

 
02°08'40.7"
N 

 45°06'32.3"E 

21 CRS Afgooye  
Bulo 
Madina 

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of CNHWs and RCs on ENA 

 
2°13'39.58"
N 

 45°12'49.1"E 
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 Training RCs and community leaders on conflict mitigation and 
transformation 

 Protection and Cohesion training 

 Conducting  community outreach sessions and cooking 
demonstration 

 Establishment of vegetable gardens 

22 CRS Afgooye  Buuxow  

 Formation of SILC groups  

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of RCs on resilience leadership and Early Warning systems  

 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

 Training RCs and community leaders on conflict mitigation and 
transformation 

 Protection and Cohesion training 

 Innovation grants  

 Conducting  community outreach sessions and cooking 
demonstration 

 Establishment of vegetable gardens 

 
2°13'36.34"
N 

 45°12'17.25"E 

23 CRS Afgooye  Buri 

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 
2°15'04.19"
N 

 45°10'24.51"E 
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 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of RCs on resilience leadership and Early Warning systems  

 Training of CNHWs and RCs on ENA 

 CRS Five Skill Set (SMART Skills) training for small scale farmers 
and RCs 

 Training RCs and community leaders on conflict mitigation and 
transformation 

 Protection and Cohesion training 

 Innovation grants  

 Conducting  community outreach sessions and cooking 
demonstration 

24 CRS Afgooye  Balow  

 Training communities to map the most common hazards and 
detail their vulnerabilities and capacities 

 Facilitation to develop CMDRR plans 

 Formation Resilience committees  

 Training of SILC Field Agents in SILC methodologies. 

 Formation of SILC groups  

 Training of SILC group members on SILC methodology and ENA 
messages 

 Training of CNHWs and RCs on ENA 

 Training RCs and community leaders on conflict mitigation and 
transformation 

 Protection and Cohesion training 

 Conducting  community outreach sessions and cooking 
demonstration 

 Establishment of vegetable gardens 

 
02°11'33.7"
N 

 45°09'28.25"E 

 


